
• (EVPffl VB/l-70 Superfund Site
iLJUi Phase III Rapid IV, 8A
no JLU_». *»• - Denver, Colorado Task Order # 0001US Army Corps
Of engineers^ Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,066,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 6,286,208.01

Site Fund's Available: | $ 1 ,21 2,665.78 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 21% $ 1,331,726.12
Direct Costs: 79% $ 4,954,481.89

$ 6,286,208.01
This week:
Indirect Costs: 45% $ 4,471.04
Direct Costs: 55% $ 5,569.84

$ 10,040.88

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 435.76
Direct Costs: $ 1 ,002.75

$ 1,438.51
** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 5/5/2008 |
Target Completion, TBD

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

Winter Shutdown Period 12/17/05

#83

Costs Thru:

1/13/2006

SDMS Documen

Illlllli
2047041

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 497.79
$ 3,973.25
$
$
$

$ 431.80
$ 141,197.15
$ 818,045.23
$ 367,614.79
$ 4,437.15
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$

$
$ 1,360.69
$ 890.09
$ 13.14
$ 141.49

$ 19.883.44
$ 23,283.27
$ 169,405.48
$ 128,593.59
$ 4,090,313.59
$ 139,877.94

$ $ 81,082.43 $ 328.86 $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$
$
$
$

$ 31,192.42
$ 8,009.84
$ 145,292.49
$ 90,654.13

$

$

$ 29,090.97
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 477,678.61
$ 7,976,552.40

$ 2,656.16
$ 179.40

$ 23,264.37
$ 18,726.84

$ 0.01
$
$ 10,040.88

$ (1.22)
$ 477,678.61
$ 6,763,886.62



US Army Corps
off Engineers*

Thru 1/6/2006

Date
1/7/2006
1/8/2006
1/9/2006
1/10/2006
1/11/2006
1/12/2006
1/13/2006

This Week
To Date

VB/i-70 Super-fund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order $©W3

Rapid Response/Project Resources Inc.

$ 3,411,828.64 $ 367,716.62 $ 811,952.93

Labor
$
$
$ 1,936
$ 1,533
$ 1,509
$ 1,619
$ 1,326
$ 7,925
$ 3,419,75

ftO/.

10%-,

Per Diem Equipment
$ - $ 183.50
$ $

.67 $ - $

.57 $ $

.40 $ - $

.02 $ - $

.70 $ - $

.36 $ $ 1

183.50
183.50
183.50
183.50
183.50
,101.00

4.00 $ 367,716.62 $ 813,053.93

Weekly Cost by Category

)

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: TBD

Winter Shutdown Period 12/17/05

$ 990,142.56 $ 669,374.86 $ 25,150.96 $ 477,678.61

Material Subcontracts
$ 14.24 $ 7.76
$ - $
$ 103.54 $ 7.76
$ 95.06 $ 7.76
$ 103.43 $ 7.76
$ 535.94 $ 7.76
$ 115.72 $ 7.76
$ 967.93 $ 46.56
$ 991,110.49 $ 669,421.42

Analytical Fee Daily Total
$ - $ - $ 205.5C
$ . $ . $
$ - $ - $ 2,231.47
$ $ - $ 1.819.8S
$ - $ - $ 1.804.0S
$ $ $ 2,346.22
$ - $ - $ 1,633.68
$ $ - $ 10,040.85
$ 25,150.96 $ 477,678.61 $ 6,763,886.03

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

D Analytical
7»vo

11% 0%

13% \̂ f

Cost to Date by Categor

)54%

1

D Labor

• Per Diem

D Equipment

D Material

H Subcontracts

a Analytical

VB/I-70 Superfund Site

$150 000
mno nnn 1
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Week Ending C

^H

#83

Costs Thru:

1/13/2006

Page 2 of 5

$ 6,753,845.18

Total Phase II
$ 6,754,050.68
$ 6,754,050.68
$ 6,756,282.15
$ 6,758,102.04
$ 6,759,906.13
$ 6,762,252.35
$ 6,763,886.03

; . : - ' - : • • - ' • - ' • -

:- •

Z3 Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



fStpml VB/l-70 Superfund Site

ItLB l̂l Phase III Rapid IV, 8A
• io A__.. i*~._« Denver, Colorado Task Order # 0001US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs: _,
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (347 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

347

#83

Costs Thru:

1/13/2006
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (593 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 128,947.80
$ 715,114.26
$ 342,254.25
$ 3,851.99
$
$ 1,190,600.09

$
$ 1.24
$ 371.61
$ 2,060.85
$ 986.32
$ 11.10
$
$ 3,431.12

$
$
$ 248.90
$ 1,986.63
$
$

$
$ 2,235.52

$
$

#DIV/0!
#DIV/0!

$
$
$

#DIV/0!

$ 6,119.68
$ 13,746.10
$ 253,967.42
$ 1,305,116.61
$ 688,404.17
$ 14,482.02
$

$ 2,281,835.99

$ 10.32
$ 23.18
$ 428.28
$ 2,200.87
$ 1,160.88
$ 24.42
$
$ 3,847.95

$ 19,883.44
$ 169,405.48
$ 848,417.27
$ 565,833.48
$ 28,146.11
$ 1,660,418.79
$ 525,338.12
$ 58,566.98
$ 227,585.22
$ 127,159.51
$ 23,283.27
$ 128,593.59
$
$ 45,208.44
$ 137,279.80
$ 3,639.67
$ 4,568,759.17

$ 57.30
$ 488.20
$ 2,445.01
$ 1,630.64
$ 81.11
$ 4,785.07
$ 1,513.94
$ 168.78
$ 655.87
$ 366.45
$ 67.10
$ 370.59
$
$ 130.28
$ 395.62
$ 10.49
$ 13,166.45

$
$ 1,360.69
$
$
$
$
$
$ 13.14
$
$
$
$ 890.09
$
$
$ 141.49

$
$ 2,405.41

$

$
$
$
$

$
$
$

$
$
$
$
$
$
$
$
$

$ 88,947.82
$ 370,385.27
$ 1,446,405.35
$ 930,708.45
$ 52,248.18
$ 2,693,633.14
$ 907,258.82
$ 99,797.92
$ 396,781.54
$ 127,159.51
$ 32,142.82
$ 229,548.35
$
$ 187,478.36
$ 218,559.13
$ 7,190.47
$ 7,788.245.13

$ 150.00
$ 624.60
$ 2,439.13
$ 1,569.49
$ 88.11
$ 4,542.38
$ 1,529.95
$ 168.29
$ 669.11
$ 214.43
$ 54.20
$ 387.10
$
$ 316.15
$ 368.57
$ 12.13
$ 13,133.63

$ 5,759,359.26 $ 16,597.58 $ 4,640.93 #DIV/OI $ 10,070,081.12 $ 16,981.59
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55

Page 3 of 5

$ 6,180,261.74 $ 17,631.74 $ 4,640.93 #DIV/0! $ 10,757,394.77 $ 18,034.13

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



VB/l-70 Superfund Site

US Army Corps
of Engineers*

Phase III

Denver, Colorado

Rapid IV, 8A

Task Order #0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary #83

Contract # W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 1 /13/2006
Start Date: 16-Jun-04
Completion: TBD

Winter Shutdown Period 12/17/05 Page 4 of 5

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$ 42,270.43
$ 9,340.75
$ 5,164.95
$ 56,776.13

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

Task Order Totals $ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
0

To Date
10
48

Lead/Arsenic Soil Sites
2005 Season Completed

SF/Site

Total SF This week

Total SF Task Order #1
Total SF 2005
Total SF All Contracts (3)

1,344,516
539,191

2,205,312

So/7 Removal Sites Completed (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over
0
80
0
80

i ask Order #01
0

213
134
347

Total To Date
133
326
134
593

|Avg SF/Site 3,243 3,948 3.875 3,719

* [Avg Cost/Site | $ 18.050.57 | $ 16,429.07 | $ 16,597.58 | $ 16,981.59 ]

* |Avg Cost/SF | $ 5.50 | $ 4.16 | $ 4.28 I $ 4.57
' Excludes Fee

VB/l-70 Avg Cost/Site

^——-——
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- ?5 C! C! ̂  " ^

1» <O tO

Week Ending

]Avg Cost/Site
(Fee Excluded)

•6 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) SCT activities scheduled to continue thru the shutdown period.
2) Winter Shutdown Period runs 17 Dec 05 thru 5 Feb 06
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H|
US Army Corps
of Engineers*

VB/i-70 Super-fund Site

Phase III Rapid iv, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 141,197.15
$ 818,045.23
$ 367,614.79
$ 4,437.15
$
$ 1,331,726.12

Remaining

Weekly Budget Summary #83

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 1/13/2006
Start Date: 16-Jun-04
Completion: TBD

Winter Shutdown Period 1 2/1 7/05 Page 5 of 5

Dly Bum Rate
4WeekAvg Duration Est to Compl | Variance

$ 2,127.44
$ (1,594.50)
$ (11,852.39)
$ 4,400.97
$ 24,946.82
$ 24,218.97
$ 42,247.31

$
$ 15.53
$ 420.23
$
$
$
$ 435.76

LS
22
22
LS
22
LS

$
$ 341.57
$ 9,245.16
$
$ 24,946.82
$ 24,218.97
$ 58,752.52

$ 2,127.44
$ (1,936.07)
$ (21,097.55)
$ 4,400.97

$
$
$ (16,505.21)

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 19,883.44
$ 23,283.27
$ 169,405.48
$ 128,593.59
$ 4,090,313.59
$ 139,877.94

$ (2,996.99)
$ 10,035.52
$ 2,720.87
$ (16,986.20)
$ 681,798.61
$ (12,332.21)

$ . 1.48
$
$ 144.88
$ 110.29
$ 166.19
$ 22.35

LS
LS
22
22
22
22

$ 3,500.00
$ 7,500.00
$ 3,187.44
$ 2,426.29
$ 3,656.28
$ 491.80

$ (6,496.99)
$ 2,535.52
$ (466.57)
$ (19,412.49)
$ 678,142.33
$ (12,824.01)

$ 81,082.43 $ 65,985.71 $ 15,096.72 $ 11.75 22 $ 258.39 $ 14,838.33

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 31,192.42
$ 8,009.84
$ 145,292.49
$ 90,654.13

$ 18,082.58
$ 12,990.16
$ 95,570.95
$ 261,793.17

$ 134.68
$
$ 87.49
$ 9.46

LS
22
LS
LS

$ 18,082.58
$
$ 39,000.00
$ 261,793.17

$
$ 12,990.16
$ 56,570.95

$

$ 29,090.97
$ 117,544.31
$ 6,124,900.36
$ 477,678.61
$ 7,976,552.40

$ 23,264.37
$ 18,726.84
$ 4,954,483.11
$ 477,678.61
$ 6,763,887.84

$ 5,826.60
$ 98,817.47
$1,170,417.25
$ (0.001
$1,212,664.56

$ 283.41
$ 30.76
$ 1,002.75

$ 1,438.51

LS
LS

$ 5,826.60
$ 98,817.47
$ 444,540.03
$ (0.001
$ 503,292.54

$
$
$ 725,877.22
$
$ 709,372.02



Project Cosls for Current Week by Type

VB - I/7Q Phase III

Week Ending 1/13/2006

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/Indirccts

005 Lodging/Per Diem

010 Site Coord.

016 Garden & Flowers

019 Site Coord Follow-up

022 FOG & Supplies

029 ASARCO 100 Propertie

031 Site Coordination In

032 Initial Sampling Fie

Extended

$ 497.79

$ 3,973.25

$

$ 1,360.68

$ 13.14

$ 890.10

$ 141.48

$ 328.86

$ 2,656.16

$ 179.40

Labor

$ 2,791.55

$ 1,298.26

$ 890.10

$ 328.86

$ 2,437.19

$ 179.40

Per Diem

$

Equipment

$ 822.89

$ 59.13

$ 218.98

Materials

$ 497.79

$ 312.23

$ 3.29

$ 13.14

$ 141.48

Subcontracts

$ 46.58

Analytical Other Fee

Totals $ 10.040.88 S 7.925.37 5 $ 1.101.00 $ 967.93 $ 46.58 S



F'ipjoct Cc>-l£ JTD By Tvp?

VD -1/70 Phase III

Friday, January 13, 2006

Task-Desc
001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint

010 Site Coord.

011 Removal

012 T&O

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

026 LBP Abatement

027 Sprinkler System

028 LBP Site Coordinate

029 ASARCO 100 Propertie

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Fie

100 Fee

Extended
S 431.80

S 141,197.12

S 818,045.19

S 367,614.50

$ 4,437.15

$ 19,88343

S 169.405.28

$ 848,417.27

$ 565,833.74

$ 28,145.99

S 1,660,418.88

$ 525,131.08

$ 58,566.94

$ 227,792.17

$ 23.283.26

$ 128,593.52

$ 45,208.33

$ 139,877.86

$ 3,639.67

$ 145,292.48

S 90,653.94

$ 127,159.47

$ 8,009.80

S 65,985.69

S 31,192.39

$ 23,264.38

S 18,726.71

S 477,678.61

Labor
$ 431.80

S 78,887.39

$ 581,828.28

$ 4,437.15

S 16,984.52

$ 147,277.77

$ 655.47798

$ 408,180.35

S

$ 1,008,411.75

$ 125,529.81

$ 66,446.30

$ 12,065.26

$ 125,982.83

S 0.00

S 3,418.09

S 2,449.73

S 71,538.39

S 2,861.83

S 7,799.56

$ 65,43793

$

S 22,245.29

$ 12,061.98

Per Diem

S 101.84

S 367,614.50

$

Equipment

$ 144,588.59

S 19,381.75

S 182,710.08

S 150,713.45

$ 218,573.04

S 38,349.51

S 31,732.17

$ 18,249.43

$ 37.92

$ 57.49

S 8,181.86

$ (0.00)

S 948.91

$ 1,529.62

Materials

$ 6Z309.73

S 88,181.83

$ 2,898.91

$ 2,745.76

$ 10,229.21

$ 2,891.38

$ 1,767.94

$ 435,434.09

$ 31,313.76

S 58,566.94

$ 129,431.10

$ 8,609.71

$ 2,610.69

$ 788.40

$ 139,809.94

$ 164.10

$ 10,24823

$ 2,166.81

$

$ 547.75

S 147.77

$ 70.19

S 76.21

Subcontracts

S 3,344.66

$ 3,948.57

$ 7,248.35

S 329,937.99

S 116.03

S 2,608.29

S 26,170.50

S 30.00

S 142,842.75

$ 122.130.84

S 31.044.62

Analytical

S 19,129.69

J 66.57

$

S 685.47

$ 210.24

$ 5,058.90

Other Fee

$ 477,878.61

6.7S3.886.S3 S 3.4I9.753E9 S 367.7IS.33 t8i3.053.5l $991.110.44 S 653.422.59 25.150.87 S 477.578.61



1/17/2006
9134AM

Projeci Variance Report

VB -1/70 Phase m

Friday, January 13, 2006

001
003
004
005
006
007
008
009
010
011
Oil
013
014
015
016
017
018
019
020
Oil
022
0:3
0:4
0:5
026
027
018
0:9
030
100
031
032

Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indirect?
Lodging & Per Olem
Home Office Support
Final Report
Project Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T4D of Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch. & Mtac
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown 4 Demobilization
Comunltv Air Monitoring
Fuel. Oil. Mlsc Field Supplies
Asarco Support
T&D to Landfill
Lead Base Paint Assesment
LBP Abatement
Sprinkler System
LBP Site Coordination
ASARCO 100 Properties
Community Meeting Support
Fee
Site Coordination Initial Sampling
Initial Sampling Field Work

1.00
5.00
4.00
4.00

4.00
1.00
1.00

16.00
155.00

534.750.00
8.400.00

24.800.00
534.750.00

155.00
155.00
155.00

534.750.00
155.00

1.00
4.00

96.00
1.00

2.800.00
450.00
100.00

1.00
100.00

1.00
1.00
1.00
1.00
1.00

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

$ 5.859.72
$ 56.926.90
$ 217,389.74
$ 181,719.63
$ 16.647.43
$ 6.428.74
$ 7.715.00
$ 7.124.26
$ 59.901.73
$ 285.069.22
$ 219.756.20
S 10.320.38
J 473.788.10
$ 187.376.40
$ 11.710.80
$ 82.562.70
* 101.750.90
$ 59.901.70
t 9.152.30
$ 3.339.70
$ 64.946.60
$ 1.261.00
$ 306.930.60
$ 143.122.10
* 352.447.30
$
$ 1.00
S 1.00
$ 1.00
t 183.020.00

$0.00
$

2.559.24
139.602.25
806.192.84
372.015.76
29.383.97
9.825.34

14.393.63
16.886.45

172.126.35
1.064.876.00

520.539.16
30.667.88

1.874,415.30
704.704.23
61.753.18

239.357.31
33.318.79

111.607.39
9.152.30

45.811.72
127.545.73

8.960.01
$ 1.00

$ 261.863.44
$ 352.447.30
$ 211.875.11
% 81.082.43
$ 1.00
$ 27.375.00
$ 466.942.91

$1.00
$ 1.00

$ 431.80
$ 141.197.12

818.045.19
367.614.50

4.437.15
.
.

19.883.43
169.405.28
848.417.27
565.833.74
28.145.99

1.660.418.88
525.131.06
58.566.94

227.792.17
23.283.26

128,593.52
.

45.208.33
139.877.88

3.639.67
.

145.292.48
90.653.94

127.159.47
8.009.80

65.985.69
31.192.39

477,678.61
$23.264.38

$ 18.726.71

16.9%
100.0%
100.0%
98.8%
15.1%
0.0%
0.0%

100.0%
98.4%
79.7%
100.0%
91.8%
88.6%
74.5%
94.8%
95.2%
69.9%
100.0%
0.0%
98.7%
100.0%

40.6%
0.0%

55.5%
25.7%
60.0%

9.9%
100.0%
100.0%
100.0%
100.0%
100.0%

Currant Unit
Price

$ 2.555.04
$ 28.239.42
$ 204.511.30
$ 93.019.86
t 7.346.27
$ 9.825.34
$ 14.393.63
$ 1.242.71
$ 1.110.71
$ 1.99
$ 67.36
$ 1.24
$ 3.50
$ 4,547.57
$ 398.58
$ 1,543.73
$ 0.06
$ 829.64
$ 9.152.30
$ 11.450.95
$ 1,457.06
$ 8.964.71
$
$ 581.75
$ 3.527.39
$ 211.932.45
$ 809.07
$ 65.985.69
$ 31.192.39
$ 477.678.61

$23.264.38
$ 18.726.71

CstbB«t*«l C««t

T» CMIpUl*

$ 2.123.24
$
$
$ 4.464.95
$ 24.947.93
$ 9.825.34
$ 14.393.63
$
$ 2.754.56
$ 21602296
$
$ 2.521.66
$ 213.365.25
$ 179.742.70
$ 3.212.56
$ 11.485.3S
$ 9.657.59
$
$ 9.152.30
$ 595.45
$
t 5.325.04
I
$ 116.495.44
$ 262.085.08
$ 84.772.98
$ 72.897.21
$
$
$

$0.00
$

T«t«l Cost M

C«npt«tl*B

$ 2.555.04
$ 141.197.12
$ 818.045.19
$ 372.079.45
$ 29.385.08
$ 9.825.34
$ 14.393.63
$ 19.883.43
$ 172.159.84
$ 1.064.440.23
$ 565.833.74

30.667.65
1.873.784.13

704,873.77
61.779.50

239.277.52
32.940.84

128.593.52
9.152.30

$ 45.803.78
$ 139.877.86
$ 8.964.71
$
$ 261.787.92
$ 352.739.02
$ 211.932.45
S 80.907.01
$ 65,985.69
S 31.192.39
$ 477.678.61

$23.264.38
$ 18.726.71

VarlMe*
(•lj«lll««MI*

$ (4.20)
$ 1.594.87
$ 11.852.35
$ 63.69
$ 1.11
$
$
$ 2.996.98
$ 33.49
$ (435.78)
$ 45.294.58
$ (0.23)
$ (631.17)
$ 169.54
$ 26.32
$ (79.79)
$ (377.95)
$ 16.986.13
$
$ (7.94)
$ 12,332.13
$ 4.70

$ (1.00)
$ (75.52)
$ 291.72
$ 57.34
$ (175.42)
$ 65.984.69
$ 3.817.39
$ 10.735.70

$23.263.38
$ 18.725.71

MM)

-0.2%
1.1%
1.5%

0.0%

0.0%
0.0%

0.0%
17.7%
0.0%
0.0%
8.7%
0.0%

0.0%
0.0%
0.0%
0.0%
-1.1%
15.2%
0.0%
0.0%
9.7%
0.1%

-100.0%
0.0%
0.1%
0.0%

-0.2%
6598468.6%

13.9%
2.3%

2326338.1%
1872571.2%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,284.02 $ 6,763,886.53 86.7% $ 1,234,361.41 $ 1,245,841.21 $ 8,009,727.84 $ 212,443.82 2.7%

lofl


